



CONSULTANT AND RFP TIMELINE

Alameda County EMS

Consultant Timeline



RFP FOR CONSULTANT
RELEASED ON 9/27/2021
BY HCSA SPECIAL PROJECTS
WITH 2 BIDDERS' CONFERENCES




AT DEADLINE OF 10/26/2021, ONE BID WAS
RECEIVED, AND THAT BID WAS DISQUALIFIED
FOR NOT MEETING MINIMUM
QUALIFICATIONS.



THE PROCUREMENT PROCESS IS
CONTINUING UNDER THE GUIDANCE OF
HCSA SPECIAL PROJECTS, COUNTY
COUNSEL, AND GSA WITH THE GOAL OF
HAVING A CONSULTANT IN PLACE BY END
OF JANUARY 2022.

EMS System Redesign

2019-2024



Redesign Timeline

MILESTONES

TIMEFRAME

Continued Community Engagement/Education Through Mid-January 2022

Additional Input Accepted at: EMS.Redesign@acgov.org Through End of Jan 2022

Consultant Process Complete by End Jan 2022

System Evaluation and Input Analysis January to March 2022*

RFP Development March to September 2022*

RFP Release October 2022*

Completion of RFP and Selection Process June 2023

New Ambulance Contract Starts July 2024

*Tentative Dates – Subject to Change as Needed